
Toronto Public Library ATTACHMENT 1
2013 Capital Budget Monitoring Report

For the Six Month Period Ended June 30, 2013

2013 - Year-to-Date 2013 - Year End
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Full Year  to Year-end Budget Actuals Year of
Budget $ % $ % $ % of Budget $ $ $ % Completion
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Brentwood Library Reconstruction 425,378        0                   0.0% 425,378        100.0% 425,378        100.0% 8,123,000 7,697,622     425,378        5.2% 2012

Toronto Reference Library - Repair & Retrofit 8,124,678     3,637,757     44.8% 4,486,921     55.2% 8,124,678     100.0% 35,781,000 29,951,048   5,829,952     16.3% 2014

Fort York New Construction 3,857,826     1,950,401     50.6% 1,907,425     49.4% 3,857,826     100.0% 9,192,000 3,983,575     5,208,425     56.7% 2014

Scarborough Civic Centre Library Construction 3,100,372     276,295        8.9% 2,824,077     91.1% 3,100,372     100.0% 8,797,000 951,923        7,845,077     89.2% 2015

Malvern Media Lab 25,216          8,097            32.1% 17,119          67.9% 25,216          100.0% 2,250,000 2,232,881     17,119 0.8% 2012

Fairview Renovation 2,460,596     1,710,504     69.5% 750,092        30.5% 2,460,596     100.0% 4,641,000 3,172,908     1,468,092 31.6% 2014

Mount Dennis Renovation 1,365,038     692,735        50.7% 672,303        49.3% 1,365,038     100.0% 4,073,000 3,400,697     672,303 16.5% 2013

Albion Library Renovation 263,000        -                0.0% 263,000        100.0% 200,000        76.0% 15,007,000 -                15,007,000 100.0% 2016

Self-Service Circulation 3,988,600     387,551        9.7% 3,601,049     90.3% 2,788,600     69.9% 10,590,000 6,988,951     3,601,049 34.0% 2012

Technology Asset Life-Cycle Replacement Program 4,262,448     938,573        22.0% 3,323,875     78.0% 3,488,000     81.8% 13,772,000 3,552,125     10,219,875 74.2% Ongoing

Multi-Branch Renovations 3,505,893     565,329        16.1% 2,940,564     83.9% 3,505,893     100.0% 7,880,000 2,976,579     4,903,421 62.2% Ongoing

Virtual Branch Services 1,469,050     223,822        15.2% 1,245,228     84.8% 1,469,050     100.0% 3,750,000 354,772        3,395,228 90.5% Ongoing

Library Processing Centre Relocation 6,000,000     561,302        9.4% 5,438,698     90.6% 3,000,000     50.0% 9,330,000 811,302        8,518,698 91.3% 2014

Bridlewood Renovation 350,000        -                0.0% 350,000        100.0% 350,000        100.0% 2,400,000       150,000        2,250,000     93.8% 2017

Total- 2013 Capital Projects Cash Flow Gross 39,198,095   10,952,367   27.9% 28,245,728   72.1% 34,160,647   87.1% 135,586,000   66,224,384   69,361,616   51.2%

This report reflects the Council adopted Q1 2013 In‐Year Capital Budget Adjustment of $417,143 increase to the Multi‐branch Renovations project funded by additonal Section 37 contributions from developers.
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