
Toronto Public Library ATTACHMENT 1
2015 Capital Budget Monitoring Report

For the Nine Month Period Ended September 30, 2015

2015 - Year-to-Date 2015 - Year End

2015 Projected Actuals Planned

Full Year  to Year-end Budget Actuals Year of

Budget $ % $ % $ % of Budget $ $ $ % Completion

(a) (b) (c) =(a) / (b) (d) =(a) - (b) (e) = (d) / (a) (f) (g) (h) (i) (j) = (h) - (i) (k) = (j) / (h) (l)

Toronto Reference Library 678,771        678,771        100.0% -                0.0% 678,771        100.0% 26,758,000 26,758,000 0 0.0% 2014

Fort York Library Construction 626,499        95,661          15.3% 530,838        84.7% 326,499        52.1% 9,192,000 8,661,162        530,838 5.8% 2014

Scarborough Civic Centre Library Construction 1,564,185     1,089,933     69.7% 474,252        30.3% 1,564,185     100.0% 10,276,000 9,801,748        474,252 4.6% 2015

Albion Library Renovation 1,461,926     1,349,630     92.3% 112,296        7.7% 3,361,926     230.0% 15,007,000 1,984,704        13,022,296 86.8% 2017

Bridlewood Library Renovation 20,000          -                0.0% 20,000          100.0% 20,000          100.0% 2,437,044 517,044           1,920,000 78.8% 2017

Wychwood Library Renovation 434,826        60,893          14.0% 373,933        86.0% 134,826        31.0% 4,248,000 76,067             4,171,933 98.2% 2018

Bayview Library Relocation 250,000        -                0.0% 250,000        100.0% 250,000        100.0% 7,352,000 135,272           7,216,728 98.2% 2017

Agincourt Building Elements 1,000,000     44,815          4.5% 955,185        95.5% 100,000        10.0% 2,297,000 44,815 2,252,185 98.0% 2016

Pan Am Games Program 153,000        103,006        67.3% 49,994          32.7% 153,000        100.0% 153,000 103,006           49,994 32.7% 2015

St. Clair/Silverthorn Renovation 200,000        42,615          21.3% 157,385        78.7% 100,000        50.0% 2,247,000 42,615             2,204,385 98.1% 2016

North York Central Library Renovation 1,035,000     550,495        53.2% 484,505        46.8% 835,000        80.7% 14,974,000 550,495           14,423,505 96.3% 2019

Dawes Road Construction & Expansion 50,000          1,168            2.3% 48,832          97.7% 6,000            12.0% 10,614,000 1,168               10,612,832 100.0% 2019

Technology Asset  Management Program 4,991,942     1,917,398     38.4% 3,074,544     61.6% 4,991,942     100.0% 15,626,000 4,551,456        11,074,544 70.9% Ongoing

Multi-Branch State of Good Repair Program 7,485,971     4,067,694     54.3% 3,418,277     45.7% 6,685,971     89.3% 11,769,309 7,539,760        4,229,549 35.9% Ongoing

Virtual Branch Services 1,723,724     1,082,872     62.8% 640,852        37.2% 1,723,724     100.0% 4,950,000 2,087,148        2,862,852 57.8% Ongoing

Relocation of Library Processing Centre to 1076 

Ellesmere
269,014        157,043        58.4% 111,971        41.6% 269,014        100.0% 10,725,000 10,613,029      111,971 1.0% 2014

Eglinton Square Library Expansion 300,000        -                0.0% 300,000        100.0% 75,000          25.0% 1,242,325 -                   1,242,325 100.0% 2016

Total- 2015 Capital Projects Cash Flow Gross 22,244,858   11,241,994   50.5% 11,002,864   49.5% 21,275,858   95.6% 149,867,678    73,467,489      76,400,189   51.0%

Life To Date 

Spent Unspent
Project/Sub-Project Name Unspent 


