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STAFF REPORT 
ACTION REQUIRED 

 
2021-2030 Capital Budget and Plan – Adoption 
 

Date: February 22, 2021 

To: Toronto Public Library Board 

From: City Librarian 

 
SUMMARY 
 
The purpose of this report is to seek Toronto Public Library Board adoption of the 
approved 2021-2030 Capital Budget and Plan of $35.447 million debt ($44.916 million 
gross) for 2021 and $335.696 million debt ($439.977 million gross) over 2021-2030.  
 
The 2021-2030 Council-approved Capital Budget and Plan is comprised of the Board’s 
requested capital funding with updated preliminary 2020 carry-forward amounts, and 
the addition of Pleasant View Branch Design project fully funded by Section 37 
community benefit agreements. The approved 10-year Capital Budget and Plan will 
allow Toronto Public Library (TPL) to deliver on its capital program, including 
modernizing library buildings to address a significant State of Good Repair (SOGR) 
backlog and accessibility issues while providing flexible public spaces that meet the 
needs of the 21st century library service, innovative digital technologies, and extensive 
computer services. 
 
RECOMMENDATIONS 
 
The City Librarian recommends that the Toronto Public Library Board: 
 
1. adopts the Council-approved 2021-2030 Capital Budget and Plan, as detailed in 

Attachment 1, of $35.447 million debt ($44.916 million gross) for 2021 and 
$335.696 million debt ($439.977 million gross) over 2021-2030, comprised of:  
 
1.1  2021 cash flows and future year commitments totalling $114.008 million 

debt ($141.621 million gross) as detailed in Attachment 2a; and  
 

12. 
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1.2  2022-2030 uncommitted future year capital projects totalling $221.688 
million debt ($298.356 million gross) in project as detailed in Attachment 
2b. 

 
FINANCIAL IMPACT 
 
TPL’s approved 2021-2030 Capital Budget and Plan, including updated preliminary 
carry-forward funding of $7.138 million debt ($9.339 million gross), consists of a 2021 
cash flow of $35.447 million debt ($44.916 million gross) and total 2021-2030 cash 
flows of $335.696 million debt ($439.977 million gross), as detailed on Attachment 1. 
The approved budget and plan reflects TPL’s demonstrated ability to deliver on its 
capital program, having achieved a five-year average capital spending rate of 83%. 
 
The Council-approved budget and plan is comprised of 2021 cash flow projects with 
future year commitments, including carry-forward funding, and 2022-2030 
uncommitted capital projects. The following table summarizes these components of 
the budget and plan: 
 

2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

 
2021-
2030 
(Incl. 
Carry 

Forward)

Gross
2021 Projects with future year 
commitments including carry 
forward funding (see Note 1)

44.916 38.890 26.602 21.960 5.355   3.898   -            -            -            -            141.621  

Uncommitted Future Year Projects 
(Commencing in 2022 & beyond) - 
(see Note 2)

-            1.809   11.261 25.359 41.929 44.940 45.433 44.226 43.045 40.354 298.356  

Total Gross 44.916 40.699 37.863 47.319 47.284 48.838 45.433 44.226 43.045 40.354 439.977  
Debt
2021 Projects with future year 
commitments including carry 
forward funding

35.447 32.471 23.308 17.219 1.665   3.898   -            -            -            -            114.008  

Uncommitted Future Year Projects 
(Commencing in 2022 & beyond)

-            1.631   11.261 16.354 29.628 27.925 31.421 31.140 34.454 37.874 221.688  

Total Debt 35.447 34.102 34.569 33.573 31.293 31.823 31.421 31.140 34.454 37.874 335.696  

Table 1: 2021-2030 Approved Capital Budget and Plan Summary 
Committed and Uncommitted Cash Flow ($ Millions)

 
 
Note 1: Project listing of 2021 projects with future year commitments is on Attachment 2a. 
Note 2: Project listing of uncommitted future year projects is on Attachment 2b. 
 
Council approval of the 2021-2030 budget and plan only confers authority to spend the 
2021 projects budget and related future year spending for approved projects within 
the budget and plan. This amounts to $114.008 million debt ($141.621 million gross), 
including carry-forward from 2020. Spending requirements for projects commencing 
in future years have to be submitted annually for approval.  
 
The Director, Finance and Treasurer has reviewed this financial impact statement and 
agrees with it. 
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DECISION HISTORY 
 
At its meeting on October 19, 2020, the Library Board endorsed the 2021-2030 Capital 
Budget and Plan Submission of $31.931 million debt ($41.303 million gross) for 2021 
and $351.596 million debt ($501.108 million gross) over 2021-2030, which is comprised 
of funding for 32 projects that reflect TPL’s Capacity to Spend Capital Budget and Plan 
of $332.180 million debt ($435.828 million gross) and identified three unfunded 
projects that reflect TPL’s Capital Needs Constraints of $19.416 million debt ($65.280 
million gross).  
 
At its meeting on January 25, 2021, the Library Board was verbally informed that the 
City Staff-Recommended Budget and Plan was the same as the Submission except that 
the 2020 carry-forward amounts were updated based on third quarter results. The City 
Staff-Recommended 2021-2030 Capital Budget and Plan, including updated 
preliminary carry-forward funding of $7.138 million debt ($9.339 million gross), 
consists of a 2021 cash flow of $35.447 million debt ($44.816 million gross) and total 
2021-2030 cash flows of $335.696 million debt ($439.341 million gross).  
 
COMMENTS 
 
At its final wrap up meeting on February 4, 2021, the City’s Budget Committee 
endorsed the City Staff-Recommended 2021-2030 Capital Budget and Plan for TPL of 
$335.696 million debt ($439.341 million gross), which is comprised of all 32 capital 
projects in the Board’s Capacity to Spend Capital Budget and Plan request.  
 
At its meeting on February 11, 2021, the Executive Committee endorsed the Budget 
Committee’s recommended 2021-2030 Capital Budget and Plan for TPL of $335.696 
million debt ($439.341 million gross). Executive Committee also adopted the following 
amended motion: 
 

133. City Council request the Toronto Public Library to advance the public 
consultation and design of the Dawes Road Library and Community Hub based on a 
community hub of approximately 5,500 square feet, and City Council request the 
Deputy City Manager, Community and Social Services to work with the City 
Librarian and CreateTO to assist with the development of design options, service 
plans, operating and capital financing strategies for the Dawes Road Library and 
Community Hub at the Dawes Road Library for consideration in the 2022 Budget 
process and to report to the Economic and Community Development Committee no 
later than the third quarter of 2021 with an update. 
 

https://www.torontopubliclibrary.ca/content/about-the-library/pdfs/board/meetings/2020/oct19/15-2021-2030-capital-budget-and-plan-submission-combined-revised.pdf
https://www.torontopubliclibrary.ca/content/about-the-library/pdfs/board/meetings/2020/oct19/15-2021-2030-capital-budget-and-plan-submission-combined-revised.pdf
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In response to the motion, the design for the branch will include a Community Hub of 
approximately 5,500 square feet which is an increase from the 2,000 square feet 
included in the Dawes Road capital budget.  Once funding is identified for the larger 
hub this will be reflected in the 2022 capital budget submission.  This recommendation 
was endorsed by City Council at its meeting on February 18, 2021. 
 
Also at its meeting on February 18, 2021, City Council endorsed the Executive 
Committee’s recommended 2021-2030 Capital Budget and Plan for TPL and adopted 
the following motion: 
 

EX 21.2 Motion 13a 2.  City Council amend the Staff Recommended 2021-2030 
Capital Budget and Plan for the Toronto Public Library to add the Pleasant View 
Branch Design project at the cost of $635,622 gross and $0 debt, with cash flow 
funding of $100,000 in 2021 and future year commitments of $535,622 in 2022, fully 
funded by Section 37 (Planning Act Reserve Funds) community benefits obtained 
from the development at 2135 Sheppard Avenue East and 299 Yorkland Boulevard 
(Source Account: XR3026- 3700856). 

 
Pleasant View branch currently occupies 7,000 square feet and the proposed 
expansion will add 3,000 square feet of new space for a total of 10,000 square feet. The 
cost to renovate and expand to the larger space is estimated at $4.5 million that may 
be supplemented by additional Section 37 community benefit agreements. According 
to TPL's Facilities Master Plan (FMP), Pleasant View branch has been identified for 
major revitalization and the FMP supports the recommendation to renovate and 
expand the branch. The new capital project will address the State of Good Repair and 
AODA backlogs and include additional energy upgrades not identified in the 2020 
Property Condition Assessment. The construction phase and associated funding of the 
Pleasant View Branch will be addressed in the 2022 capital budget submission.  
 
The amended Council approved 2021-2030 Capital Budget and Plan (including updated 
preliminary carry-forward from 2020) is funded by $35.447 million debt ($44.916 
million gross) for 2021 and $335.696 million debt ($439.977 million gross) over 2021-
2030. The 33 projects included in the approved budget and plan are listed in 
Attachment 1. 
 
Changes from last year’s approved 10-year capital plan include five new projects that 
have been added to the capital plan - Parkdale, Lillian H. Smith construction, Etobicoke 
Civic Centre, Deer Park Design and Pleasant View Design - while the St. Lawrence 
construction moved to Capital Needs Constraints. Overall, the Council-approved TPL 
2021-2030 Capital Plan adheres to the debt levels from the 2020-2029 plan which helps 
the City in managing its debt costs. 
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The Council-approved 2021-2030 Capital Budget and Plan does not include funding for 
any of the three projects in the Capital Needs Constraints totalling $19.416 million debt 
($65.280 million gross) as listed in Attachment 3. All of the Capital Needs Constraints 
projects involve other city partners and with construction well into the future. Funding 
for these projects will need to be addressed in future budgets.  
 
The State of Good Repair (SOGR) backlog, over the next 10 years, is expected to 
increase from $124.518 million or 8.2% of total asset value at the end of 2020 to 
$190.516 million or 11.9% of the total asset value at the end of 2030, informed and 
updated by a Property Condition Assessment completed in 2020.  
 
Potential 2021 Capital Budget Reduction 
At its meeting of January 22, 2021, the City Budget Committee requested that the City 
Manager and the Chief Financial Officer and Treasurer prepare a briefing note on the 
City's contingency plan in the event that the remaining $856 million in required COVID-
19 relief funding is not received from the Provincial and/or Federal governments, 
including the impact on each division and agency's capital budgets. As detailed in 
budget Briefing Note #45 - Feb 4 2021 CAPITAL BUDGET BRIEFING NOTE  
Continued COVID-19 Support Funding from Federal/Provincial Governments – 
Potential Impacts of Inadequate 2021 Funding Support, a potential reduction of $8.8 
million or 25% from TPL’s 2021 Approved Capital Budget would be required and this 
would impact 4 projects:  
 
 Multi Branch Renovation Program  
 Toronto Reference Library Renovation  
 Technology Asset Management Program (TAMP)  
 Service Modernization and Transformation  

 
Implications of reduced capital funding to these four projects are detailed in 
Attachment 4. 
 
Section 24(2) of the Public Libraries Act requires the Board to adopt the annual 
estimates that have been approved by City Council. 
 
CONCLUSION 
 
The 2021-2030 Council-approved Capital Budget and Plan reflects TPL’s demonstrated 
ability to deliver on its capital program, including modernizing library buildings to 
address a significant SOGR backlog while providing flexible public spaces that meet the 
needs of the 21st century library service, innovative digital technologies, and extensive 
computer services. However, it does not completely address the significant SOGR 

https://www.toronto.ca/legdocs/mmis/2021/bu/bgrd/backgroundfile-163341.pdf
https://www.toronto.ca/legdocs/mmis/2021/bu/bgrd/backgroundfile-163341.pdf
https://www.toronto.ca/legdocs/mmis/2021/bu/bgrd/backgroundfile-163341.pdf
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backlog issue. The need for additional funding to address the growing SOGR backlog 
continues to be a concern.   
 
CONTACT 
 
Larry Hughsam; Director, Finance & Treasurer; Tel: 416-397-5946; 
Email: lhughsam@tpl.ca 
 
SIGNATURE 
 
 
 
 
 
_____________________________ 
Vickery Bowles 
City Librarian 
 
ATTACHMENTS 
 
Attachment 1: Council-Approved 2021-2030 Capital Budget & Plan – Gross and Debt 

Funding 
Attachment 2a: 2021 Projects with Future Year Commitments Including Carry-Forward 

Funding 
Attachment 2b: Uncommitted Future Year Projects 
Attachment 3: Capital Needs Constraints – Unfunded 
Attachment 4: Potential 2021 Capital Project Reductions – Impacted Projects 
 

mailto:lhughsam@tpl.ca


TORONTO PUBLIC LIBRARY
2021 - 2030 Capital Budget and Plan - Gross and Debt Funding 

Capacity to Spend Capital Budget and Plan
($millions)

A B C D E F G H I J K L M N O P Q R S T U V W X Y Z AA

PROJECT INFORMATION

PROJECT NAME Cost Est.
Develop. 
Charges

S. 37/ 45/ 
Reserves

Other 
Funding

Debt
2021 (incl 

cfwd 
$9.339)

2022 2023 2024 2025 2026 2027 2028 2029 2030
TOTAL 

2021 - 2030 
(incl cfwd)

2021 (incl 
cfwd 

$7.138)
2022 2023 2024 2025 2026 2027 2028 2029 2030

TOTAL 
2021 - 2030 
(incl cfwd)

Technology Projects

1 Tech Asset Mgmt Prg (TAMP) 55.415    2.452       -              4.000       48.963     6.373      5.014    5.451    5.802    5.776    6.815    5.236     5.391    5.550    5.707    57.115       5.922       4.570    5.051    4.703    5.326    5.684    4.786    4.563    5.150    4.908    50.663       

2 Service Modernization and Transformation 13.758    0.479       -              -           13.279      1.734      1.860    1.886    1.104    1.131    1.160    1.189     1.218    1.249    1.286    13.817       1.734       1.860    1.886    0.999    1.070    1.104    1.114    1.191    1.209    1.171    13.338       

3 Digital Experiences (DXP) 15.000    10.457     -              -           4.543       1.500      1.500    1.500    1.500    1.500    1.500    1.500     1.500    1.500    1.500    15.000       0.225       0.870    1.078    -        0.480    0.225    0.480    0.225    0.480    0.480    4.543         

4 Integrated Payment Solutions 2.250      0.098       -              -           2.152       0.145      -         -        -         -         -        -         -        -        -        0.145         0.145       -        -        -        -        -        -        -        -        -        0.145         

5
Answerline & Community Space Rental 
Modernization

1.400      0.061       -              -           1.339       0.746      -         -        -         -         -        -         -        -        -        0.746         0.746       -        -        -        -        -        -        -        -        -        0.746         

Total Technology Projects 87.823    13.547    -              4.000      70.276    10.498   8.374    8.837    8.406    8.407    9.475   7.925     8.109   8.299   8.493   86.823       8.772       7.300   8.015   5.702   6.876   7.013   6.380   5.979   6.839   6.559   69.435       

Building Projects

6 Multi-Branch Renovation Program (SOGR) 68.312    4.459       1.837          -           62.016     8.433      7.532    6.439    6.730    6.293    6.440    6.560     6.760    6.917    7.080    69.184       7.192       7.121    6.176    5.549    6.071    5.842    5.780    6.162    6.281    6.714    62.888       

7 Albert Campbell 20.216    0.766       -              -           19.450     6.059      5.963    1.059    -         -         -        -         -        -        -        13.081       6.059       5.666    1.059    -        -        -        -        -        -        -        12.784       

8 Bayview-Bessarion 15.322    5.073       -              0.580       9.669       4.502      2.900    -        -         -         -        -         -        -        -        7.402         2.533       2.188    -        -        -        -        -        -        -        -        4.721         

9 Centennial 11.927    3.438       -              0.168       8.321       -          1.544    5.659    4.222    -         -        -         -        -        -        11.425       -           1.544    5.659    0.951    -        -        -        -        -        -        8.154         

10 Dawes Road 24.593    9.183       -              1.200       14.210     0.461      0.435    4.000    5.164    5.355    3.898    -         -        -        -        19.313       0.461       0.435    3.600    4.201    1.665    2.316    -        -        -        -        12.678       

11 Mall Branch / Bridlewood 7.299      2.360       -              1.000       3.939       0.092      3.669    3.530    -         -         -        -         -        -        -        7.291         -           2.218    1.721    -        -        -        -        -        -        -        3.939         

12 Maryvale 2.749      1.345       -              0.822       0.582       1.618      1.101    -        -         -         -        -         -        -        -        2.719         -           0.582    -        -        -        -        -        -        -        -        0.582         

13 North York Central Phase 2 12.718    0.931       -              -           11.787     1.205      -         -        -         -         -        -         -        -        -        1.205         1.159       -        -        -        -        -        -        -        -        -        1.159         

14 Northern District - Streetscaping 0.990      -           0.990          -           -           0.442      0.495    -        -         -         -        -         -        -        -        0.937         -           -        -        -        -        -        -        -        -        -        -              

15 Northern District 13.055    1.168       -              -           11.887     0.100      0.151    2.527    5.320    4.957    -        -         -        -        -        13.055       0.080       0.151    2.527    5.320    3.809    -        -        -        -        -        11.887       

16 Toronto Reference Library 22.323    0.652       -              -           21.671     3.323      2.500    2.500    2.000    2.000    2.000    2.000     2.000    2.000    2.000    22.323       3.284       2.500    2.500    2.000    1.872    1.962    1.850    1.982    1.901    1.820    21.671       

17 Wychwood 15.796    6.443       1.500          1.400       6.453       3.704      2.468    -        -         -         -        -         -        -        -        6.172         2.589       2.468    -        -        -        -        -        -        -        -        5.057         

18 York Woods 11.758    1.714       -              -           10.044     3.694      -         -        -         -         -        -         -        -        -        3.694         2.633       -        -        -        -        -        -        -        -        -        2.633         

19 Weston 12.068    1.031       -              -           11.037     0.159      0.482    -        4.198    4.598    2.631    -         -        -        -        12.068       0.159       0.482    -        4.198    4.598    1.600    -        -        -        -        11.037       

20 Etobicoke Civic Centre 29.859    26.523     -              -           3.336       0.351      1.065    -        5.283    8.852    8.889    5.419     -        -        -        29.859       0.351       0.141    -        2.844    -        -        -        -        -        -        3.336         

21 Richview 3.546      0.018       -              -           3.528       0.175      1.219    1.037    1.054    -         -        -         -        -        -        3.485         0.175       1.219    1.037    1.054    -        -        -        -        -        -        3.485         

22 Pleasant View - Design 0.636      0.636          0.100      0.536    -        -         -         -        -         -        -        -        0.636         -           -        -        -        -        -        -        -        -        -        -              

23 Deer Park - Design 0.144      -           -              0.144       -           -          0.144    -        -         -         -        -         -        -        -        0.144         -           -        -        -        -        -        -        -        -        -        -              

24 High Park 9.183      0.818       -              -           8.365       -          0.121    0.368    -         1.967    3.978    2.749     -        -        -        9.183         -           0.087    0.368    -        1.967    3.978    1.965    -        -        -        8.365         

25 Barbara Frum 13.639    1.162       0.004          -           12.473     -          -         0.178    0.539    3.090    3.746    4.437     1.649    -        -        13.639       -           -        0.178    0.539    3.090    3.746    3.271    1.649    -        -        12.473       

26 Parkdale 32.705    7.951       -              -           24.754     -          -         0.089    0.253    -         7.271    8.675     8.288    8.129    -        32.705       -           -        0.089    0.253    -        4.856    7.319    6.003    6.234    -        24.754       

27 Perth / Dupont - 299 Campbell Avenue 4.925      1.073       1.055          1.100       1.697       -          -         1.266    3.619    -         -        -         -        -        -        4.885         -           -        1.266    0.431    -        -        -        -        -        -        1.697         

28 St.Lawrence - Design* 0.374      -           -              -           0.374       -          -         0.374    -         -         -        -         -        -        -        0.374         -           -        0.374    -        -        -        -        -        -        -        0.374         

29 Lillian H. Smith 39.704    8.451       -              -           31.253     -          -         -        0.240    0.714    -        7.406     8.186    7.754    7.720    32.020       -           -        -        0.240    0.507    -        4.624    4.822    5.656    7.720    23.569       

30 Parliament Street 24.598    5.884       -              -           18.714     -          -         -        0.291    0.883    -        -         4.143    5.762    6.983    18.062       -           -        -        0.291    0.730    -        -        0.534    3.640    6.983    12.178       

31 Sanderson 12.726    1.145       -              -           11.581     -          -         -        -         0.168    0.510    -         4.296    3.906    3.846    12.726       -           -        -        -        0.108    0.510    -        3.214    3.903    3.846    11.581       

32 Mimico Centennial 21.207    3.310       -              -           17.897     -          -         -        -         -         -        0.262     0.795    -        3.389    4.446         -           -        -        -        -        -        0.232    0.795    -        3.389    4.416         

33 Port Lands 22.461    19.524     -              -           2.937       -          -         -        -         -         -        -         -        0.278    0.843    1.121         -           -        -        -        -        -        -        -        -        0.843    0.843         

Total Building Projects 454.833 114.422  6.022         6.414      327.975  34.418   32.325  29.026 38.913  38.877  39.363 37.508  36.117 34.746 31.861 353.154     26.675    26.802 26.554 27.871 24.417 24.810 25.041 25.161 27.615 31.315 266.261     

34 Capacity to Spend Budget and Plan 542.656 127.969  6.022         10.414    398.251  44.916   40.699  37.863 47.319  47.284  48.838 45.433  44.226 43.045 40.354 439.977     35.447    34.102 34.569 33.573 31.293 31.823 31.421 31.140 34.454 37.874 335.696     
19

* Construction phase of this project is in Capital Needs Constraints

GROSS DEBT

Attachment 1

Council Approved February 18, 2021



2/19/2021

* This chart was extracted from Appendix 6a (page 26) of the 2021 Budget Notes and updated to add the Pleasant View Library Design

Project 
Code (In $000s) 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

Total 2021 
Cash Flow & 
FY Commits

Previously 
Approved

Change in 
Scope

New w/ 
Future Year

LB001 Albert Campbell Library Renovation 6,059          5,963        1,059        -            -            -            -            -            -            -            13,081           10,804           2,277         -               
LB002 Answerline & Community Space Rental Modernization 746             -            -            -            -            -            -            -            -            -            746                746                -             -               
LB004 Bayview-Bessarion Library Relocation & Expansion 4,502          2,900        -            -            -            -            -            -            -            -            7,402             7,402             -             -               
LB006 Dawes Road Library Reconstruction 461             435           4,000        5,164        5,355                3,898 -            -            -            -            19,313           14,544           4,769         -               
LB008 Etobicoke Civic Centre New Construction               351         1,065 -            -            -            -            -            -            -            -            1,416             -                 -             1,416           
LB010 Intergrated Payment Solutions 145             -            -            -            -            -            -            -            -            -            145                145                -             -               
LB012 Mall Branch Relocation & Expansion                 92         3,669         3,530 -            -            -            -            -            -            -            7,291             6,111             1,180         -               
LB013 Maryvale Library Relocation and Expansion           1,618         1,101 -            -            -            -            -            -            -            -            2,719             2,684             35              -               
LB015 Multi-Branch Renovation Program - SOGR           5,683         6,032         4,939         5,170 -            -            -            -            -            -            21,824           22,883           (1,059) -               
LB016 Multi-Branch Renovation Program - Accessibility           2,750         1,500         1,500         1,450 -            -            -            -            -            -            7,200             7,200             -             -               
LB017 North York Central Library Renovation - Phase 2 1,205          -            -            -            -            -            -            -            -            -            1,205             1,205             -             -               
LB018 Northern District Library Renovation 100             151           -            -            -            -            -            -            -            -            251                251                -             -               
LB019 Northern District Library Streetscaping               442            495 -            -            -            -            -            -            -            -            937                937                -             -               
LB024 Richview Building Elements 175                     1,219         1,037         1,054 -            -            -            -            -            -            3,485             3,485             -             -               
LB026 Service Modernization and Transformation           1,734         1,860         1,886         1,000 -            -            -            -            -            -            6,480             4,862             1,618         -               
LB028 Technology Asset Management Program           6,373         5,014         4,651         4,712 -            -            -            -            -            -            20,750           23,662           (2,912) -               
LB029 Toronto Reference Library Renovation           3,323         2,500         2,500         1,960 -            -            -            -            -            -            10,283           9,533             750            -               
LB030 Virtual Branch Services           1,500         1,500         1,500         1,450 -            -            -            -            -            -            5,950             5,950             -             -               
LB031 Weston Library Renovation 159             482           -            -            -            -            -            -            -            -            641                -                 -             641              
LB032 Wychwood Library Renovation and Expansion 3,704          2,468        -            -            -            -            -            -            -            -            6,172             6,172             -             -               
LB033 York Woods Library Renovation           3,694 -            -            -            -            -            -            -            -            -            3,694             3,694             -             -               

Total Expenditure (including carry forward from 
2020) 44,816        38,354      26,602      21,960      5,355        3,898        -            -            -            -            140,985         132,270        6,658         2,057           

LB034 Pleasant View - Design 100             536           -            -            -            -            -            -            -            -            636                -                 -             636              
Revised Total Expenditure (including carry forward 
from 2020) 44,916        38,890      26,602      21,960      5,355        3,898        -            -            -            -            141,621         132,270        6,658         2,693           

TORONTO PUBLIC LIBRARY
2021 Projects with Future Year Commitments Including Carry-Forward Funding
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* This chart was extracted from Appendix 6b (page 27) of the 2021 Budget Notes 

Project 

Code
(In $000s)

2022

Plan

2023

Plan

2024

Plan

2025

Plan

2026

Plan

2027

Plan

2028

Plan

2029

Plan

2030

Plan

2022 - 2030 

Total

Health & 

Safety & 

Legislated

SOGR

Growth & 

Improved 

Service

LB003 Barbara Frum Library Renovation            -           178         539      3,090      3,746      4,437      1,649            -              -           13,639               912      12,727                -   

LB005 Centennial Library Reconstruction      1,544      5,659      4,222            -              -              -              -              -              -           11,425               454              -           10,971 

LB007 Deer Park Library Relocation & Expansion         144            -              -              -              -              -              -              -              -                144                  -                -                144 

LB008 Etobicoke Civic Centre New Construction            -              -        5,283      8,852      8,889      5,419            -              -              -           28,443                  -                -           28,443 

LB009 High Park Library Renovation         121         368            -        1,967      3,978      2,749            -              -              -             9,183            1,927        7,256                -   

LB011 Lillian H. Smith Library Renovation and Expansion            -              -           240         714            -        7,406      8,186      7,754      7,720         32,020               732              -           31,288 

LB014 Mimico Library Renovation            -              -              -              -              -           262         795            -        3,389           4,446            4,446              -                  -   

LB015 Multi-Branch Renovation Program - SOGR            -              -             60      4,793      4,940      5,060      5,260      5,417      5,580         31,110            1,791      29,319                -   

LB016 Multi-Branch Renovation Program - Accessibility            -              -             50      1,500      1,500      1,500      1,500      1,500      1,500           9,050            9,050              -                  -   

LB018 Northern District Library Renovation            -        2,527      5,320      4,957            -              -              -              -              -           12,804               517      12,287                -   

LB020 Parkdale Library Reconstruction            -             89         253            -        7,271      8,675      8,288      8,129            -           32,705            1,863              -           30,842 

LB021 Parliament Street Library Relocation & Expansion            -              -           291         883            -              -        4,143      5,762      6,983         18,062            1,949              -           16,113 

LB022 Perth/Dupont Library Relocation & Expansion            -        1,266      3,619            -              -              -              -              -              -             4,885            1,521              -             3,364 

LB023 Port Lands New Construction            -              -              -              -              -              -              -           278         843           1,121                  -                -             1,121 

LB025 Sanderson Library Renovation            -              -              -           168         510      4,296      3,906      3,846         12,726            1,882      10,844                -   

LB026 Service Modernization and Transformation            -              -           104      1,131      1,160      1,189      1,218      1,249      1,286           7,337                  -                -             7,337 

LB027 St. Lawrence Library Relocation & Expansion - Design            -           374            -              -              -              -              -              -              -                374                  -                -                374 

LB028 Technology Asset Management Program            -           800      1,090      5,776      6,815      5,236      5,391      5,550      5,707         36,365                  -        36,365                -   

LB029 Toronto Reference Library Renovation            -              -             40      2,000      2,000      2,000      2,000      2,000      2,000         12,040               633      11,407                -   

LB030 Virtual Branch Services            -              -             50      1,500      1,500      1,500      1,500      1,500      1,500           9,050                  -                -             9,050 

LB031 Weston Library Renovation            -              -        4,198      4,598      2,631            -              -              -              -           11,427            1,851        9,576                -   
Total Expenditures 1,809     11,261   25,359   41,929   44,940   45,433   44,226   43,045   40,354   298,356     29,528         129,781   139,047     

TORONTO PUBLIC LIBRARY
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TORONTO PUBLIC LIBRARY
2021 - 2030 Capital Budget and Plan - Gross and Debt Funding 

Capital Needs Constraints - Unfunded
($millions)

A B C D E F G H I J K L M N O P Q R S T U V W X Y Z AA
PROJECT INFORMATION

PROJECT NAME Cost Est.
Develop. 
Charges

S. 37/ 45/ 
Reserves

Other 
Funding

Debt 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
TOTAL    
2021-
2030

2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
TOTAL    
2021-
2030

1 Danforth/Coxwell Relocation and Expansion 17.642      9.343       8.299       -        0.226    0.685    -        5.574    5.311   4.023     1.823      -          -          17.642   -        -        0.091   -        1.869     2.621   2.020   1.698   -        -        8.299      

2 City Hall Relocation and Expansion 16.130      11.835     -          -          4.295       -        0.265    0.273    2.221    4.045    4.892   4.434     -          -          -          16.130   -        -        0.053   -        0.720     0.939   2.583   -        -        -        4.295      

3 St. Lawrence Relocation and Expansion* 31.508      24.686     -          -          6.822       -        -        -        -        -        6.477   7.805     8.952      8.274      -          31.508   -        -        -        -        -         0.620   1.059   1.240   3.903   -        6.822      

Total Projects in Capital Needs Constraints 65.280     45.864    -          -          19.416    -       0.491    0.958    2.221    9.619    16.680 16.262  10.775    8.274     -         65.280   -       -       0.144   -       2.589     4.180   5.662   2.938   3.903   -       19.416   

* Design phase of this project is included in the Council approved budget and plan

GROSS DEBT

Attachment 3



Project Impact

Multi Branch Renovation Program
Significant increase in SOGR backlog and delay in meeting AODA requirements; potential for 
service interruption and increased costs due to emergency repairs which are more costly by 
nature.

Toronto Reference Library Renovation
Increase in SOGR backlog and delay in meeting AODA requirements; potential for service 
interruption and increased costs due to emergency repairs which are more costly by nature.

Technology Asset Management Program 
(TAMP)

Delay in lifecycle replacement of public IT assets resulting in performance issues and inability to 
meet service level standards. Delay in implementation of digital strategy resulting in lower 
productivity from outdated systems, inability to execute on IT risk and governance program, and 
increased technical debt

Service Modernization and Transformation
Deferring program modernization and staff productivity and collaboration projects; delaying 
execution of strategic roadmap putting outcome of strategic plan at risk which would directly 
impact customer service.

TORONTO PUBLIC LIBRARY
Potential 2021 Capital Project Reductions – Impacted Projects Attachment 4
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