
ATTACHMENT 1
Toronto Public Library

2012 Capital Budget Monitoring Report
For the Four Month Period Ended April 30, 2012

2012 - Year-to-Date 2012 - Year End
2012 Projected Actuals Planned

Full Year  to Year-end Budget Actuals Year of
Budget $ % $ % $ % of Budget $ $ $ % Completion

(a) (b) (c) =(a) / (b) (d) =(a) - (b) (e) = (d) / (a) (f) (g) (h) (i) (j) = (h) - (i) (k) = (j) / (h) (l)

Thorncliffe Library Renovation 150,000      -           0.0% 150,000      100.0% 150,000      100.0% 2,590,000 2,440,000 150,000 5.8% 2011

Cedarbrae Library Renovation 181,322      366          0.2% 180,956      99.8% 181,322      100.0% 9,151,240 8,970,284 180,956 2.0% 2011

Brentwood Library Renovation 2,986,586   841,449    28.2% 2,145,137   71.8% 2,986,586   100.0% 8,123,000 5,977,863   2,145,137 26.4% 2011

Ft. York/Bathurst Library 
Construction 2,376,952   180,038    7.6% 2,196,914   92.4% 1,576,952   66.3% 8,697,000 500,086      8,196,914 94.2% 2014

Toronto Reference Library - 
Renovation 4,027,093   1,159,862 28.8% 2,867,231   71.2% 4,027,093   100.0% 25,281,000 13,001,197 12,279,803 48.6% 2014

Scarborough Centre Library 
Construction 1,107,633   20,394      1.8% 1,087,239   98.2% 1,107,633   100.0% 8,797,000 303,761      8,493,239 96.5% 2015

Malvern Media Lab 1,227,807   360,604    29.4% 867,203      70.6% 1,227,807   100.0% 2,250,000 1,382,797   867,203 38.5% 2012

St. Lawrence Library Relocation 25,000        25,000      100.0% -             0.0% 25,000        100.0% 49,123 49,123        0 0.0% 2012

Fairview Renovation & Expansion 2,262,171   32,003      1.4% 2,230,168   98.6% 2,262,171   100.0% 4,411,000 86,832        4,324,168 98.0% 2014

Mount Dennis Renovation 2,229,315   439,834    19.7% 1,789,481   80.3% 2,229,315   100.0% 4,303,000 936,518      3,366,482 78.2% 2013

North York Central Library 
Renovation 374,787      101,230    27.0% 273,557      73.0% 374,787      100.0% 1,000,000 726,443      273,557 27.4% 2012

Albion Library Renovation 106,000      -           0.0% 106,000      100.0% 106,000      100.0% 15,007,000 -             15,007,000 100.0% 2016

Self-Service - RFID Circulation 5,393,175   491,126    9.1% 4,902,049   90.9% 5,393,175   100.0% 10,590,000 5,687,951   4,902,049 46.3% 2012

Technology Asset  Management 
Program 3,839,022   88,225      2.3% 3,750,797   97.7% 3,839,022   100.0% 15,683,276 7,670,479   8,012,797 51.1% Ongoing

Multi-Branch State of Good 
Repair Program 1,615,012   482,678    29.9% 1,132,334   70.1% 1,615,012   100.0% 9,270,000 3,257,666   6,012,334 64.9% Ongoing

Virtual Branch Services 1,002,315   196,889    19.6% 805,426      80.4% 1,002,315   100.0% 2,679,000 1,073,574   1,605,426 59.9% Ongoing

Total- 2012 Capital Projects 
Cash Flow Gross 28,904,190 4,419,698 15.3% 24,484,492 84.7% 28,104,190 97.2% 127,881,639 52,064,574 75,817,065 59.3%

Life To Date 

Spent UnspentProject/Sub-Project Name Unspent 

 


