
Toronto Public Library ATTACHMENT 1
2013 Capital Budget Monitoring Report

For the Three Month Period Ended March 31, 2013

2013 - Year-to-Date 2013 - Year End
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Full Year  to Year-end Budget Actuals Year of
Budget $ % $ % $ % of Budget $ $ $ % Completion
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Brentwood Library Reconstruction 425,378        13,855          3.3% 411,523        96.7% 425,378        100.0% 8,123,000 7,711,477     411,523        5.1% 2012

Toronto Reference Library - Repair & Retrofit 8,124,678     1,482,002     18.2% 6,642,676     81.8% 8,124,678     100.0% 26,781,000 18,795,293   7,985,707     29.8% 2014

Fort York Library Construction 3,857,826     728,625        18.9% 3,129,201     81.1% 3,857,826     100.0% 9,192,000 2,761,799     6,430,201     70.0% 2014

Scarborough Civic Centre Library Construction 3,100,372     64,781          2.1% 3,035,591     97.9% 3,100,372     100.0% 8,797,000 740,409        8,056,591     91.6% 2015

Malvern Media Lab 25,216          2,424            9.6% 22,792          90.4% 25,216          100.0% 2,250,000 2,227,208     22,792 1.0% 2012

Fairview Library Renovation 2,460,596     735,485        29.9% 1,725,111     70.1% 2,460,596     100.0% 4,641,000 2,197,889     2,443,111 52.6% 2014

Mount Dennis Library Renovation 1,365,038     542,896        39.8% 822,142        60.2% 1,365,038     100.0% 4,073,000 3,250,858     822,142 20.2% 2013

Albion Library Renovation 263,000        -                0.0% 263,000        100.0% 263,000        100.0% 15,007,000 -                15,007,000 100.0% 2016

Self-Service Circulation and Automated Sorters 3,988,600     268,776        6.7% 3,719,824     93.3% 3,988,600     100.0% 10,590,000 6,870,176     3,719,824 35.1% 2013

Technology Asset Management Program 
(TAMP) 4,262,448     346,881        8.1% 3,915,567     91.9% 4,262,448     100.0% 13,772,000 2,960,433     10,811,567 78.5% Ongoing

Multi-Branch Renovation Program (SOGR) 3,088,750     78,145          2.5% 3,010,605     97.5% 3,088,750     100.0% 7,880,000 2,489,394     5,390,606 68.4% Ongoing

Virtual Branch Services 1,469,050     102,600        7.0% 1,366,450     93.0% 1,469,050     100.0% 3,750,000 233,550        3,516,450 93.8% Ongoing

Library Processing Centre Relocation 6,000,000     218,406        3.6% 5,781,594     96.4% 6,000,000     100.0% 9,330,000 468,406        8,861,594 95.0% 2014

Bridlewood Library Renovation 350,000        -                0.0% 350,000        100.0% 350,000        100.0% 2,400,000       150,000        2,250,000     93.8% 2017

Total- 2013 Capital Projects Cash Flow 38,780,952   4,584,875     11.8% 34,196,077   88.2% 38,780,952   100.0% 126,586,000   50,856,891   75,729,109   59.8%

Life To Date 
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