
Toronto Public Library ATTACHMENT 1
2014 Capital Budget Monitoring Report

For the Three Month Period Ended March 31, 2014

2014 - Year-to-Date 2014 - Year End
2014 Projected Actuals Planned

Full Year  to Year-end Budget Actuals Year of
Budget $ % $ % $ % of Budget $ $ $ % Completion

(a) (b) (c) =(a) / (b) (d) =(a) - (b) (e) = (d) / (a) (f) (g) (h) (i) (j) = (h) - (i) (k) = (j) / (h) (l)

Brentwood Library Reconstruction 210,798        -                0.0% 210,798        100.0% 210,798        100.0% 8,123,000 7,912,202 210,798 2.6% 2012

Toronto Reference Library 3,978,142     926,049        23.3% 3,052,093     76.7% 3,978,142     100.0% 26,758,000 25,205,876 1,552,124 5.8% 2014

Fort York Library Construction 2,679,100     715,132        26.7% 1,963,968     73.3% 2,679,100     100.0% 9,192,000 7,228,032     1,963,968 21.4% 2014

Scarborough Civic Centre Library Construction 4,935,720     453,107        9.2% 4,482,613     90.8% 4,935,720     100.0% 9,856,000 4,235,387     5,620,613 57.0% 2014/2015

Mount Dennis Library Renovation 383,336        9,217            2.4% 374,119        97.6% 383,336        100.0% 4,073,000 3,551,620     521,380 12.8% 2013

Albion Library Renovation 1,620,307     1,975            0.1% 1,618,332     99.9% 220,307        13.6% 15,007,000 128,668        14,878,332 99.1% 2016

Bridlewood Library Renovation 182,379        172,929        94.8% 9,450            5.2% 182,379        100.0% 2,400,000 490,550        1,909,450 79.6% 2017

Wychwood Library Renovation 150,000        -                0.0% 150,000        100.0% 150,000        100.0% 4,248,000 -                4,248,000 100.0% 2016

Bayview Library Relocation 300,000        -                0.0% 300,000        100.0% 300,000        100.0% 7,175,000 -                7,175,000 100.0% 2017

Pan Am Games Program 150,000        -                0.0% 150,000        100.0% 150,000        100.0% 153,000 -                153,000 100.0% 2015

Self-Service Circulation and Automated Sorters 1,430,730     649,679        45.4% 781,051        54.6% 1,430,730     100.0% 10,590,000 9,808,949     781,051 7.4% 2014

Technology Asset  Management Program 4,360,173     156,230        3.6% 4,203,943     96.4% 4,360,173     100.0% 14,324,000 6,672,057     7,651,943 53.4% Ongoing

Multi-Branch State of Good Repair Program 4,227,987     1,117,192     26.4% 3,110,795     73.6% 4,227,987     100.0% 16,313,143 7,341,348     8,971,795 55.0% Ongoing

Virtual Branch Services 930,206        220,693        23.7% 709,513        76.3% 930,206        100.0% 2,550,000 940,487        1,609,513 63.1% Ongoing

Relocation of Library Processing Centre to 1076 
Ellesmere 6,361,102     670,149        10.5% 5,690,953     89.5% 6,361,102     100.0% 10,725,000 5,034,047     5,690,953 53.1% 2014

Total- 2014 Capital Projects Cash Flow Gross 31,899,980   5,092,352     16.0% 26,807,628   84.0% 30,499,980   95.6% 141,487,143   78,549,223   62,937,920   44.5%

Life To Date 

Spent UnspentProject/Sub-Project Name Unspent 

S:\City Librarians Office\BOARD\07-Reports\2014\04-April\19-Capital Budget Monitoring Report-Mar 31 2014-Att1.xlsx


