
Toronto Public Library ATTACHMENT 1
2014 Capital Budget Monitoring Report
For the Year Ended December 31, 2014

2014 - Year-to-Date 2014 - Year End

2014 Projected Actuals Planned

Full Year  to Year-end Budget Actuals Year of

Budget $ % $ % $ % of Budget $ $ $ % Completion

(a) (b) (c) =(a) / (b) (d) =(a) - (b) (e) = (d) / (a) (f) (g) (h) (i) (j) = (h) - (i) (k) = (j) / (h) (l)

Brentwood Library Reconstruction 210,798        210,798        100.0% -                0.0% 210,798        100.0% 8,123,000 8,123,000 0 0.0% 2012

Toronto Reference Library 3,978,142     3,299,371     82.9% 678,771        17.1% 3,299,371     82.9% 26,758,000 26,079,229 678,771 2.5% 2014

Fort York Library Construction 2,679,100     2,052,601     76.6% 626,499        23.4% 2,052,601     76.6% 9,192,000 8,565,501        626,499 6.8% 2014

Scarborough Civic Centre Library Construction 4,935,720     4,928,535     99.9% 7,185            0.1% 4,928,535     99.9% 9,856,000 8,710,815        1,145,185 11.6% 2015

Mount Dennis Library Renovation 16,944          16,944          100.0% -                0.0% 16,944          100.0% 3,559,347 3,559,347        0 0.0% 2013

Albion Library Renovation 220,307        508,381        230.8% (288,074)       (130.8%) 508,381        230.8% 15,007,000 635,074           14,371,926 95.8% 2017

Bridlewood Library Renovation 219,423        199,423        90.9% 20,000          9.1% 199,423        90.9% 2,437,044 517,044           1,920,000 78.8% 2017

Wychwood Library Renovation 150,000        15,174          10.1% 134,826        89.9% 15,174          10.1% 4,248,000 15,174             4,232,826 99.6% 2018

Bayview Library Relocation 300,000        135,272        45.1% 164,728        54.9% 135,272        45.1% 7,175,000 135,272           7,039,728 98.1% 2017

Pan Am Games Program 150,000        -                0.0% 150,000        100.0% -                0.0% 153,000 -                   153,000 100.0% 2015

Self-Service Circulation and Automated Sorters 1,760,078     1,760,078     100.0% -                0.0% 1,760,078     100.0% 10,919,348 10,919,348      0 0.0% 2014

Technology Asset  Management Program 4,360,173     3,868,231     88.7% 491,942        11.3% 3,868,231     88.7% 14,324,000 10,384,058      3,939,942 27.5% Ongoing

Multi-Branch State of Good Repair Program 5,627,987     5,627,053     100.0% 934               0.0% 5,627,053     100.0% 16,313,143 11,851,209      4,461,934 27.4% Ongoing

Virtual Branch Services 930,206        1,134,482     122.0% (204,276)       (22.0%) 1,134,482     122.0% 2,550,000 1,854,276        695,724 27.3% Ongoing

Relocation of Library Processing Centre to 1076 

Ellesmere
6,361,102     6,092,088     95.8% 269,014        4.2% 6,092,088     95.8% 10,725,000 10,455,986      269,014 2.5% 2014

Total- 2014 Capital Projects Cash Flow Gross 31,899,980   29,848,431   93.6% 2,051,549     6.4% 29,848,431   93.6% 141,339,882    101,805,333    39,534,549   28.0%

Life To Date 

Spent Unspent
Project/Sub-Project Name Unspent 
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